

Risk Register

Category	Risk Description	Impact	Potential Cause	Mitigation / Response
Technical	System Problems	Interruption of work	Hardware failure	Maintain regular backups and establish redundant hardware; create an IT incident response plan
		Loss of data	Software Failure	Implement version control and staging environment for testing before deployment
	Data Leak	Exposed PII data		Enforce role-based access controls and field-level encryption on sensitive data
	Compatibility problems	Reduced productivity	Legacy system integration	Conduct compatibility assessment before implementation; phase out legacy systems incrementally
	Growth Challenges	Limited Growth	System was not built for Scalability	Design system architecture with scalability in mind from the outset
Operational	Employee Pushback	Increased errors		Develop a change management plan including training and stakeholder communication
	Workflow Issues	Inefficiencies	System not designed to fit with the current processes	Map current workflows before implementation; involve end users in design process
	Data Migration Errors	Incorrect data	Human Error	Develop and execute a detailed data migration test plan with validation checkpoints
			Software Error	
	Implementation Delays	Negatively affect productivity and customer satisfaction	Delays in project management	Build buffer time into project schedule; identify critical path and monitor weekly
Financial	Budget Overruns	Project Delays	Unexpected costs	Establish contingency reserve of 10-15%; conduct monthly budget reviews
		Lost Profit	Inaccurate Financial Analysis	
	Loss of Sales	Delays	Downtime or disruptions	Develop business continuity plan; schedule implementation during low-traffic periods
		Cancellations		