

Risk Register

Category	Risk Description	Impact	Potential Cause	Probability Score	Impact Score	Total Score	Response Strategy
Weather	Delay in the project due to extreme weather.	- Disrupt project timelines - Increase costs - Affect overall project completion. - Affects construction site safety.	- Heavy Rains - Strong Winds - Extreme Heat - Lightning Storms	2	5	10	- Utilize serve weather alerts. - Create a jobsite checklist for severe weather. This would help inform workers of the protocols and procedures to take during extreme weather. - Stock up on emergency supplies in case of a surprise storm.
Resources	A contractor realizes they do not have enough workers to finish the project.	- This could push out the timeline for the finish date. - Slow everyone down on the job. - Cut into profitability	- Workers quit due to issues with the boss or personal reasons. - The hired contractor might have to send some of their workers to other projects that are more of their focus.	3	5	15	- Have back up contractors that could fill in if this were to happen. - When contracting out jobs spend time focusing on contractors who have a reputation for being reliable. - Make sure to understand
Schedule	The contractors failed to meet the deadline agreements, cause the	The timeline for the project will be pushed out to meet completion,	Contractors not meeting deadlines	2	4	8	The project team will meet at the first notice of missed deadlines to discuss potential mitigation and rescheduling.

Risk Register

	schedule to be increased.	causing increased cost					
People	Contractor employee dissatisfaction increased to the point of talk of unionizing and strikes.	Decreased labor to support project needs, delayed timelines, potential stop to project	Contractors have poor pay, lack of benefits, and not enough earned time off.	1	5	5	Transfer risk by purchasing insurance to minimize loss
Safety Risks	Project delay due to hitting a water line	- Project would be halted until the water main is repaired. - Property damage. - The team would have to pay to repair the damage, which would increase costs. - Could leave the neighboring residents without water. - Fines - Could result in serious injuries	- Excavating into the ground - Improper labeling of underground lines - Not utilizing Dig Alert hotlines to ensure safe excavation.	4	5	20	- Utilize dig alert services to determine where underground lines and pipes are. - Properly training resources and ensuring that they are aware of the hazards and how to prevent them from occurring. - Label all underground lines with flags or paint to notify workers that they can't dig there.

Risk Register

Equipment Failure	The excavator for the project breaks down and is inoperable.	• This could halt initial groundbreaking to set the foundation for the project and cause delays. • Resources would be getting paid but sitting until the excavator is repaired, impacting costs. • Poorly operating excavator could lead to injuries for workers.	• Poor planning when obtaining the equipment. • Cutting costs by using equipment that may be outdated or underserviced. • Workers that are not trained to operate the equipment may be negligent and cause damage to it.	3	5	15	• Rent more than one excavator. • Ensure that the equipment is up to code and operating correctly prior to use. • Properly train workers and only allocated individuals that are well informed in operating the equipment.
Delays in Obtaining Permits	Project delayed due to permits taking longer to process.	• Cannot start the project until given the proper permits and the go ahead from the city. This	• Not submitting the paperwork for the permits ahead of time due to not setting reminders.	3	5	15	• Make sure to get all the necessary paperwork in to start the process of obtaining the permits needed for the project to break ground. • Set multiple reminders.

Risk Register

		pushes the start date out.					
Budget Overruns	The project ends up costing more due to not taking certain factors into account that might pop up at any point during the project.	Could halt the project midway due to not having the funds. We will need to acquire more money from stakeholders or investors.	Not budgeting correctly or considering potential cost risks that could happen in the beginning before starting the project.	4	5	20	• Budget correctly to be ready for the unexpected costs like material price fluctuations that could come about during the project. • Make sure to have a contingency fund for those unexpected costs.